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Executive Summary  
 
The Office of the Massachusetts Attorney General referred a complaint from a concerned citizen 
to the Office of the Inspector General (OIG) in April 2011. The complainant alleged legal and 
ethical problems in connection with the East Bridgewater Fire Department’s roof replacement 
project undertaken in late 2006 and completed in early 2007.  The East Bridgewater Fire 
Department’s main building had been damaged in a storm on December 1, 2006. In summary, 
the complainant alleged that the fire department’s bidding process for the repair of the roof on its 
building did not follow procurement laws and that individuals manipulated the process in order 
to circumvent Massachusetts construction bidding laws. Moreover, the complainant alleged that 
the contractor who won the bid, through his subcontractor, had engaged in inappropriate contact 
with another bidder during the quote solicitation period, which suggested collusion among the 
bidders.  
 
The OIG investigated the complainant’s allegations and found that the East Bridgewater fire 
chief, who was in charge of the roof repair project, did not comply with state procurement law 
for construction work. Instead of soliciting competitive bids for the roofing project, the fire chief 
hired a favored vendor to do the work.  The investigation also found that the vendor’s 
subcontractor asked another roofing company to submit a proposal in order to create the 
impression that the town had conducted a competitive procurement. The investigation further 
found that after the work was completed, documents were created in order to disguise violations 
of state bidding laws. 
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Applicable Massachusetts Law and Regulations 
 
When undertaking the repair or replacement of the East Bridgewater Fire Department roof, the 
town was obliged to follow Chapter 149 of the Massachusetts General Laws, the procurement 
law for public construction projects in Massachusetts. Chapter 149 sets out a regimen of specific 
rules for public agencies and contractors to follow in connection with public construction 
projects.  
 
Some of the Chapter 149 procurement procedures are determined by the estimated cost of the 
work. Section 44A of Chapter 149 requires governmental entities – including towns and town 
departments – to seek written responses from contractors when the estimated cost of a contract 
for building repairs is between $10,000 and $25,000. For projects estimated to cost between 
$25,000 and $100,000, Chapter 149 requires public agencies to conduct a sealed bidding process. 
In addition, the law requires governmental agencies to provide public notice of the bidding 
process.  The public notification must include a scope-of-work statement that defines the work to 
be performed; it must provide potential responders with sufficient information regarding the 
awarding authority’s objectives and requirements, as well as the time period within which the 
work must be completed.  When the town replaced the roof in 2006, moreover, the notification 
had to be posted on the awarding authority’s website, in a conspicuous place in or near the 
awarding authority’s primary office, and on either the Central Register or the Commonwealth 
Procurement and Solicitation System (known as Comm-PASS).     
 
Chapter 149 also obliges the governmental entity to include in the bid specifications certain 
requirements relating to wages and employment conditions. For example, the law requires 
paying prevailing wages as set by the Department of Labor Standards, offering hiring 
preferences to veterans and residents of Massachusetts, and providing workers’ compensation 
coverage. See M.G.L. c. 149, §§ 26-27.  The contract must also include the requirements for 
performance and/or payment bonds.  Moreover, the contractor must provide specific 
certifications regarding labor harmony and training approved by the U.S. Occupational Safety 
and Health Administration.  See M.G.L. c. 30, § 39S(a).  
 
Chapter 149 also prohibits bid splitting for the purpose of evading state bidding requirements.  
See M.G.L. c. 149, § 44J(3).  Section 44J of Chapter 149 states in pertinent part: “Whoever 
violates any provision of this section shall be punished by a fine of not more than ten thousand 
dollars or by imprisonment in the state prison for not more than three years or in a jail or house 
of correction for not more than two and one-half years or by both said fine and imprisonment ....”  
Section 44J also requires any person who causes or conspires to violate the bid-splitting 
provisions to pay the awarding authority $5,000. 
 
Chapter 149 provides an exception to the normal bidding procedures in a situation of “extreme 
emergency” for work necessary to preserve public health and safety. In such cases, the awarding 
authority must get prior approval from the commissioner of the Division of Capital Asset 
Management.  
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Finally, another potentially relevant statute in this matter is M.G.L. c. 266, § 67A.   This statute 
prohibits the submission of a false material writing in a public procurement.  The penalty for 
violating this statute is imprisonment for up to five years or a fine of up to $10,000, or both.   
Findings 
 
OIG staff interviewed East Bridgewater Town Administrator George Samia and Fire Chief Ryon 
Pratt1
 
 and reviewed town records documenting the roofing project, including roofing proposals 
from Brian Healey Contractor, Inc.; Cara-Donna Copper & Slate Co. Inc.; and G. Arthur Moberg 
& Son, Inc.  
The OIG also interviewed and reviewed the files of Brian Healey, the owner of Brian Healey 
Contractor Inc. (BHCI), the firm that Chief Pratt hired to replace the fire department building’s 
roof; Bruce Whittemore, the owner of Sunrise Roofing, Inc., which was the subcontractor on the 
roofing project; Randall Lucier, the insurance claims adjuster who assessed the roof damage; 
William Cara-Donna, the owner of Cara-Donna Copper & Slate Co. Inc.; and Stephen A. 
Moberg, the president of G. Arthur Moberg & Son, Inc. 
 
Based on a thorough review of the relevant documents and the interviews described above, the 
OIG has assembled a chronological account of the East Bridgewater Fire Department roofing 
project, as follows: 
 
On December 1, 2006, a wind storm damaged sections of the fire department building’s 
roof, blowing off shingles along the roof’s right side and front. Three days later, at Chief 
Pratt’s request, Mr. Healey submitted a proposal to repair the damaged sections of the 
roof.  He proposed to do the work for $24,350. 
 
The town did not conduct a sealed bidding process. Nor did it post bid specifications on 
Comm-PASS, on the Central Register, in a conspicuous place near the fire department, or 
on the town’s website.  There is no evidence that the town posted or publicized the 
roofing project at all. 
 
On December 6, 2006, the town contacted its insurance agency about the storm damage. 
The next day, Mr. Lucier inspected the fire department building, spoke with Chief Pratt, 
and began preparing an estimate to repair the damage. Mr. Lucier estimated the cost of 
repairing the storm damage as $18,863. The town’s policy included a $5,000 deductible, 
meaning the town would be paid $13,863 to settle the claim.  
 
Internal insurance company records show that Mr. Lucier told the insurance company 
that Chief Pratt had already chosen a contractor, Mr. Healey, to begin repairs 
immediately. This information came from either Chief Pratt or Mr. Healey, both of whom 
Mr. Lucier interacted with in connection with the damage claim. 
 
                                                 
1 Chief Pratt retired earlier this year. 
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At the same time the claim was being processed, Chief Pratt and the town administrator, 
George Samia, discussed the roof project. Given that the roof was old and had suffered 
some deterioration prior to the storm, Chief Pratt proposed replacing the entire roof rather 
than repairing only the damaged sections. This would involve removing the fascia, 
gutters and two layers of existing shingles and installing new materials. Mr. Samia agreed 
and instructed Chief Pratt to procure a contractor to replace the entire roof.  
 
Because replacing the entire roof would cost more than the insurance company 
settlement, in mid-December Chief Pratt completed paperwork requesting approval from 
the town’s finance committee to transfer $12,500 from a reserve fund to the department 
to cover the additional cost of installing a new roof.  The finance committee approved the 
transfer on December 18, 2006. 
 
On December 14, 2006, William Cara-Donna of Cara-Donna Copper & Slate Co. 
submitted by fax an unsolicited proposal to the fire department to repair the damaged 
portions of the building’s roof at a cost of $26,750.  
 
On January 4, 2007, Chief Pratt received a proposal from G. Arthur Moberg & Sons for 
roofing work. The proposal was divided into four components: replacing the roof’s front 
section, replacing the rear section, installing new front gutters and installing new rear 
gutters. Each component had a separate price. Together, the cost of the four components 
was $53,705. 
 
On January 9, 2007, Mr. Healey filed an application for a permit to replace the entire roof 
and gutters. On January 10 and January 11, 2007, Mr. Healey’s employees worked on the 
building, preparing it so that it was ready for Mr. Whittemore’s company, Sunrise 
Roofing Inc., to install the new roof. Mr. Healey’s company also removed the old gutters 
and fascia and installed new fascia. 
 
Mr. Healey and Mr. Whittemore’s companies finished replacing the fire department roof 
no later than January 15, 2007. 
 
On January 15, 2007, Mr. Whittemore’s company sent Mr. Healey an invoice for the 
completed roof. The invoice requested payment of $27,050. The invoice was divided into 
two parts. One part is described as “original contract” for $18,400. The second part was 
described as “additional work: back of fire station” for the remainder of the total cost. 
 
The same day that Mr. Whittemore sent this invoice to Mr. Healey, Mr. Healey sent his 
own invoice to the East Bridgewater Fire Department for $24,350, which was the price in 
Mr. Healey’s December 4, 2006 bid proposal to repair only the storm-damaged portions 
of the roof. 
 
On January 17, 2007, Chief Pratt signed a Price Quote Sheet, which purported to award a 
$24,350 contract to Mr. Healey’s firm. The sheet described BHCI as the “low bidder” on 
work to “repair[] …sections of the fire station roof caused, in part, by storm damage, 
front section.” The sheet attributed to G. Arthur Moberg & Sons a price of $32,370, 
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reflecting the firm’s cost to replace the front section of the roof. Mr. Cara-Donna’s price 
to repair the storm-damaged sections of the roof, as indicated above, was $26,750. 
 
On February 13, 2007, the East Bridgewater Fire Department received four documents 
from Mr. Healey. One was a proposal to replace the rear section of the building’s roof for 
$3,930. The second document was a quote for $3,200 to remove and replace the gutters 
and fascia. The other two documents were invoices seeking payment for the same two 
proposals.  The town paid both invoices. 
 
In total, the town paid BHCI $31,480 to replace the fire department roof. 
 
In interviews, the OIG also established a number of other facts relevant to the analysis of this 
matter. 
 
Most notably, Mr. Cara-Donna stated he never intended to repair the roof, but that he submitted 
his proposal at the request of Mr. Whittemore, Mr. Healey’s subcontractor. Mr. Cara-Donna said 
he never visited the damaged building, something he would have done if he were truly bidding 
on a job. Instead he created the proposal based on information from Mr. Whittemore. Mr. Cara-
Donna said his firm would not have replaced the building’s roof even if East Bridgewater 
officials had awarded him the job. His firm specializes in copper and slate roofs. He said he 
would have subcontracted it to Mr. Whittemore. 
 
Also, Mr. Healey has a prior relationship with G. Arthur Moberg & Sons. In the 1980s, Mr. 
Healey worked for the firm for about a year. In addition, Mr. Healey has called Mr. Moberg to 
do roofing work on projects for which Mr. Healey was the general contractor. 
 
In addition to the fire department, the town has hired BHCI to perform work on the East 
Bridgewater Town Hall and several school buildings.  As a result, since 2004, the town has paid 
BHCI more than $350,000. 
Analysis and Conclusions 
 
The contract for a new roof on the East Bridgewater Fire Department was marred by a disregard 
for public procurement law, apparent collusion among contractors, the fabrication of documents 
to disguise the improper award, and a possible criminal violation. 
 
Violations of Chapter 149.  Evidence uncovered by the OIG indicates that Chief Pratt awarded 
the contract to Mr. Healey’s company without complying with Chapter 149.   
 
For building projects estimated to cost between $25,000 and $100,000, Chapter 149 requires the 
awarding authority to conduct a sealed bidding process.  This section is relevant here because 
Mr. Healey’s December 4, 2006 bid to repair only the front section of the roof was just under 
$25,000.  Therefore, when Chief Pratt and the town administrator agreed – in mid-December – to 
6 
 
replace the entire roof, it was clear that the project was likely to exceed the $25,000 threshold, 
triggering the requirement to conduct a sealed bidding process.2
   
 
Nevertheless, the town did not conduct a sealed bidding process.  There is no evidence that the 
town ever posted a public notice of the work to be performed or developed any written 
description of the scope of work.  Nor did the town obtain prior approval from the commissioner 
of the Division of Capital Asset Management to bypass the bidding process on the grounds that 
the roof replacement was necessary to preserve public health and safety.   
 
While town records include documents – i.e., a Price Quote Sheet and bids from other 
contractors – purporting to show that a competitive procurement was conducted, the OIG’s 
investigation determined that the process was not legitimate.  As an initial matter, Chief Pratt 
signed the Price Quote Sheet after the roof had already been replaced.  Furthermore, the Price 
Quote Sheet purports to award a contract to repair the front section of the fire department roof.  
However, Chief Pratt and Mr. Samia had decided weeks earlier to replace the entire roof, which 
is a different – and larger – scope of work. 
 
Moreover, there is reason to doubt the genuineness of the competing bids. For example, Mr. 
Cara-Donna’s bid was submitted as a favor to Mr. Healey’s subcontractor (Mr. Whittemore) and 
was never intended to be a real bid.  Mr. Moberg denied colluding with anyone on the bid but 
could not recall who contacted him about the fire department roof project. Mr. Healey and Mr. 
Moberg both acknowledge that they have periodically done business with each other. Mr. Healey 
said he calls Mr. Moberg when he has a job requiring a rubber roof. In addition, they live in the 
same town and have socialized together.  
 
In addition to the conduct described above, the town of East Bridgewater failed to follow state 
procurement rules in almost every respect.  For instance, the law required the town to publicize 
the bidding process. The law also required that the public notification include a scope-of-work 
statement that defined the work to be performed.  These requirements were not followed.3
 
   
Other town officials failed to prevent Chief Pratt from bypassing Chapter 149 or detecting his 
conduct after the fact.  
Finally, Chapter 149 prohibits bid splitting for the purpose of evading the bidding requirements.  
See M.G.L. c. 149, § 44J(3).  In this case, Mr. Healey submitted three invoices to Chief Pratt in 
connection with the roofing project, one for $24,350 and two later ones for $3,930 and $3,200. 
These could reflect an arrangement between Mr. Healey and Chief Pratt to falsely portray the 
roofing project as three separate jobs in order to cover up Chief Pratt’s failure to abide by the 
obligations of Chapter 149 for jobs between $25,000 and $100,000. 
 
 
Covering Up Procurement Law Violations.  At two points, Chief Pratt acted to conceal the 
non-competitive nature of the award. 
                                                 
2  In fact, Mr. Healey ultimately was paid $31,480 to replace the entire roof. 
3 For this reason, even if the town believed the roof replacement would cost between $10,000 
and $25,000, it still did not comply with Chapter 149.  
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First, on January 17, 2007, after the new roof had been installed and after Mr. Healey had 
submitted his first bill for the project, Chief Pratt signed a Price Quote Sheet purporting to 
“award” a contract to Mr. Healey to repair the storm-damaged portions of the roof.  This cannot 
be explained as a mistake.  Chief Pratt’s office was in the fire department building.  He certainly 
knew a new roof had just been installed on the entire building.  Moreover, in December 2005, 
Chief Pratt had requested – and obtained – permission to replace the entire roof; there was no 
reason to seek bids to repair portions of the roof.  
 
Then on February 13, 2007, Chief Pratt received four documents from Mr. Healey: two 
proposals to repair the rear section of the roof and install new gutters along with two invoices 
demanding payment for the very same work. As he knew, these documents misrepresented the 
work that had been performed the month before. Nevertheless, Chief Pratt accepted them and 
authorized payment on them to Mr. Healey. 
 
Violation of Chapter 266.  Finally, Chief Pratt and Mr. Healey appear to have violated M.G.L. 
c. 266, § 67A, the statute prohibiting the submission of a false material writing in a public 
procurement.  First, after the roof had been replaced, Chief Pratt created a Price Quote Sheet 
which, as discussed above, does not withstand scrutiny.  Second, more than three weeks after his 
subcontractor had finished installing a new roof for the entire building, Mr. Healey sent the fire 
department two proposals. One was to repair the rear section of the roof and the other was to 
install new gutters. Mr. Healey certainly knew that work had already been done because at the 
same time, he submitted invoices for the completed work described in the proposals. These 
documents misrepresented how the project was conducted while enabling Mr. Healey to receive 
an additional $7,130. The fraudulent quotes and invoices received by the fire department from 
Mr. Healey may constitute material false statements. 
Recommendations 
 
· The town administrator is the chief procurement officer in East Bridgewater and is 
ultimately responsible for all of its municipal purchases of goods and services. He should 
ensure that when he delegates procurement responsibility to others, those personnel are 
trained in procurement law and that they comply with state procurement rules. 
 
· The town administrator and all East Bridgewater officials involved with purchasing 
goods and services or construction bidding projects should immediately seek training on 
all Massachusetts laws and regulations pertaining to public procurement.    
 
· The town should also seek advice from town counsel as to whether the contract with Mr. 
Healey was invalid and whether the town should seek to recover money from Mr. Healey. 
 
· Town officials should consider sanctions against Mr. Healey, including barring him from 
public work projects in East Bridgewater, because of his submission of false and 
misleading documents in connection with the roof replacement contract. Town officials 
should also consider barring Mr. Whittemore and Mr. Cara-Donna because of their 
collusion. 
